

M E E T I N G S U M M A R Y

Colorado River Segment 1426

TMDL I-Plan Coordination Committee Meeting

March 26, 2014

Bronte Community Room, Bronte, Texas

The meeting convened at 0900 with Chuck Brown of the Upper Colorado River Authority (UCRA) moderating. Brown and Lauren Oertel, TCEQ Project Manger presented the group with an overview and status of the project since the last meeting to date.

Discussion ensued regarding the I-Plan revisions which were presented to the group. The group was satisfied with the revisions as presented and agreed by unanimous consensus to approval the draft I plan revisions document.

Oertel and Brown informed the group that the plan would be completed in house by UCRA and TCEQ staff and the final revisions copy submitted to TCEQ within an estimated 30 days for review. Everything is on schedule for the project to conclude August 31, 2014.

The meeting was adjourned.